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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% December 2017 
Construction N/A N/A 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Transportation Master Plan Update                                                                      FY18 CIP Update 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor: N/A 

Timing: April 2016 – December 2017 

Construction Challenges: 

• N/A 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $10,000 
     Total Project Budget:   $250,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This study was needed due to the growing congestion issues the City has 
experienced.  The update provides a comprehensive plan to improve multimodal 
transportation throughout the City.  Kimley-Horn was selected through a 
competitive Request for Qualification process.  The design contract was approved by 
Council on April 12, 2016. The scope of work included a review of previous plans and 
studies, data collection, stakeholder interviews, current/future conditions analysis, 
toolbox workshops, and two phases of public outreach through an online 
engagement survey. All proposed strategies were discussed at Council on January 
10, 2017, and more detailed discussions with Council occurred over the next several 
months. The consultant collected Google travel time data between February 2017 
and January 2018 to measure the quantity and frequency of delays. 

Status: On January 9, 2018, City Council approved a resolution and ordinance 
amending the City Tax Code Article IV to temporarily increase the City's Transaction 
Privilege Tax by .5% for a period of 10 years, dedicated to transportation related 
projects, services, and administration.  The final Master Plan document has been 
completed.  Staff will move forward with prioritized projects such as the Uptown 
Roadway Improvements and the Forest Road Connection.  These projects, resulting 
from the Master Plan, will be denoted as Sedona in Motion projects indicating they 
are funded by the transportation sales tax. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP


2 
 

   

 

 

 

  

 

Project Status  April 2018 
Project Phase % Completion Completion Date 

Construction (Phase 1) 100% November 2017 
   

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Dog Park Improvements                                                                                           FY18 CIP Update 

KEY FEATURES: 

Consultant:   Norris Design 

Contractor:   Valwest Construction 

 

Construction Challenges: 

• Phasing of construction per  
Master Plan 

 

 

Project Manager: 
James Crowley, RLS, EIT 
(928) 203-5092 
JCrowley@SedonaAZ.gov 
 
City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 

$ FY18 Project Budget: $180,000  
    Const. Contract Awarded: $228,548 
    Total Project Budget: $266,968 
 
 
                               
 
 

 
 

 
 
 
 

 

         

                                                                     

The Posse Grounds Dog Park Project will renovate and upgrade the existing dog park 
in Sedona’s largest community park, Posse Ground Park. Depending on future fiscal 
years’ budgets, the City would construct the phased improvements proposed in the 
Dog Park Master Plan. The Master Plan proposes an improved ground surface, 
K9/human drinking fountains, and other upgrades that can be included to improve 
the park based on best practices and community feedback.  Phase 1 improvements 
include: Parking improvements, water station/drainage improvements, and artificial 
turf and other surface material improvements. 
 
Status:  The Master Plan was developed with input from the public and staff in FY 
2016-2017.  Phase 1 design was completed in April 2017.  The construction contract 
was advertised for bid and re-advertised due to funding issues.  Staff was ultimately 
able to recommend award and Council awarded a construction contract on      
August 8, 2017.   
 
Construction began on September 11 and was complete in mid November 2017.  
 
The grand opening held on November 30 was well attended and the park is open for 
canines and their humans. 
 
The Dog Park will be closed on Thrusdays from 9:00 to 10:00 a.m. for weekly 
maintance work. This will involve sanitizing drinking stations and fountains, garbage 
cans, artificial turf and benches 
  
For a copy of this update, or updates for other projects, visit the projects website at: 

 

mailto:JCrowley@SedonaAZ.gov?subject=Dog%20Park%20Upgrades
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% February 2018 
Construction N/A N/A 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Wastewater Master Plan Update                                          FY18 CIP Update 

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $150,000 
 Total Project Budget:  $980,000 
  
                               

 

 

 

 

 
         
                                                                     

The Wastewater Master Plan Update is a project that will evaluate the wastewater 
collections system.  The report that is completed as part of this project will be an 
update to the previous Wastewater Master Plan, which was completed in 2000.  

The report will identify service areas, system capacities, and future capital projects 
needed for repair or extension of the collection system.  

Status:  Information on the project can be found at www.SedonaAZ.gov/wwmp.   

Staff presented the final draft to Council and the public at a special City Council 
meeting on November 29, 2017.  Council provided direction to staff to further 
analyze the cost and options for sewer extensions into areas that do not currently 
have sewer availability.  Staff will present that analysis to Council in Spring 2018.   

The final draft of the 2017 Wastewater Master Plan Update is 100% complete. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/wwmp
http://www.sedonaaz.gov/CIP
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Project Status April 2018 
Project Phase % Completion Completion Date 

Design – Phase 4  100% October 2016 
Construction (Portal Ln–Oak Creek) 100% August 2017 (Phase 4A) 
Construction (Brewer Rd-Portal Ln) 100% 3/27/18 (Phase 4B) 

City of Sedona 
Public Works Department 

102 Roadrunner Drive Sedona, AZ 86336 
(928) 204-7111  Fax: (928) 282-5348 

Brewer Road/Tlaquepaque Drainage Improvements       FY18 CIP Update 

KEY FEATURES: 

Consultant: Shepherd-Wesnitzer, Inc. 

Contractor: Tiffany Construction Co. 

Timing:  
Phase 4: 
    Design:   Jan 2016 – Oct 2016 
    Construction:   FY 2017 & 2018 

Construction Challenges: 

• Pedestrian access
• Business access
• Utility Coordination
• Maintenance of Drainage
• Maintenance of Traffic

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

$ FY18 Project Budget: $1,418,805 
    Total Project Budget: $3,623,896 

Phases 1 and 2 of this project included installing barriers along the top of the wash 
bank.  These improvements increased the entire channel capacity between Brewer 
Road and Oak Creek.  However, the ultimate design capacity of the channel will not 
be reached until Phase 4 is complete; see below. 

Phase 3 included the replacement of double box culverts at Portal Lane and the 
pedestrian walkway with a single box culvert at Portal Lane and a clear span steel 
pedestrian bridge.  The work for this phase was completed in June 2016.   

Phase 4 design includes improving the entire channel cross section between Brewer 
Road and Oak Creek to convey the 25-year flow.  

Status:  Phase 4 design began in January 2016 and was completed in October 2016.  
Phase 4A (Portal Lane to Oak Creek) construction was budgeted in FY 2017 and 
Phase 4B (Brewer Road to Portal Lane) construction is budgeted in FY 2018.  On 
January 24, 2017, City Council approved a resolution to enter into Cost-Sharing 
Agreements with Tlaquepaque and Los Abrigados in the amount of $250,000 for 
each party to construct the Phase 4 improvements.  Phase 4A construction began on 
March 6, 2017, and reached final completion on August 18, 2017.  Phase 4B 
construction began on October 16, 2017, and reached substantial completion on 
March 27, 2018. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Construction (Phase 1A) 40% May 2018 
   

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Ranger Station Park                                                                                                   FY18 CIP Update 

KEY FEATURES: 

Consultant:   Norris Design 

Contractor:   TBD 

Timing: Master Plan design complete 

Phase 1 Design-June 2017   

Construction Challenges: 
• Phasing of construction due to 

Master Plan 
• Maintaining historic elements 
• Finding a qualified contractor  

 

 
 

Project Managers: 
Cynthia Lovely 
(928) 203-5035 
CLovely@SedonaAZ.gov 
 
City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
 
 
 

$ FY18 Project Budget:  $120,175 
    Total Project Budget:  $261,600 
 
 
                               
 
 

 
 

 
 
 
 

 

         

                                                                     

The following summarizes the Ranger Station Park Master Plan: 

Major elements consist of the Barn and House: multi-purpose community rental spaces; the 
Plaza: multi-purpose open area between the house and barn and the Open Lawn: large open 
area south of the barn. 

Possible activities include community events, weddings, family reunions; concerts, dances, 
plays, movies; historic talks and tours; classes and workshops; meetings and small 
conferences; farmers market and temporary art galleries. 

Recreation Amenities include walking path, picnic tables, swings, play features and pickleball 
courts. 

Possible Recreation Activities include horseshoes, croquet, hopscotch, yoga and frisbee. 

Park Features include historic interpretive information, art murals and sculptures, benches 
and food truck vendor space. 

Design Features include green building: energy and water efficient; native landscaping: plants 
representative of the natural, local landscape and orchard trees for shade and in recognition 
of the historic orchards in Sedona. 

Phase 1A includes:  Installing underground utilities and rough grading the site. Design of the 
gravity sewer system has been completed. The sewer and water lines have been installed.  

Status:  In FY 2018 we will complete construction of the Phase 1A improvements. For further 
project information visit the project web page:  www.sedonaaz.gov/rangerstation. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:CLovely@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/rangerstation
http://www.sedonaaz.gov/CIP
http://www.sedonaaz.gov/rangerstation
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  65% March 2018 
Construction 0% TBD 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Courtroom Remodel                                            FY18 CIP Update 

KEY FEATURES: 

Consultant:  Don Woods Architect 

Contractor:  TBD 

 

Construction Challenges: 

• Efficiently utilize space to create a 
functional court house 

 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $272,500 
 Total Project Budget: $272,500 
  
                               

 

 

 

 

 
         
                                                                     

The court and City Council often compete for the usage of the existing court 
chambers at City Hall. As court usage steadily increases, the need for a dedicated full 
time court house is becoming a basic need. The extent of this project is to remodel 
the interior of the building on 55 Sinagua Drive. This will be a full remodel and will 
ensure court functions and needs are met. 

Status:  Don Woods Architect is currently preparing the construction drawings for 
the project. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  0% TBD 
Construction 0% TBD 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Facility Renovation                                            FY18 CIP Update 

KEY FEATURES: 

Consultant:  TBD 

Contractor:  TBD 

 

Construction Challenges: 

• Remodel with minimal disruption 
to Police Department function 

 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $150,000 
 Total Project Budget: $150,000 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need to efficiently remodel underutilized 
floor space. This project will assess the full needs of the Police Department, and may 
result in a full remodel of the existing station, and the addition of new floor space. 

Status:  The City of Sedona is preparing a contract with Don Woods Architect to 
prepare a remodel program and project scope for the future remodel design. This 
contract will not cover the design of the remodel. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% Summer 2017 
Construction 0% Summer 2018 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Shooting Range Improvements                                FY18 CIP Update 

KEY FEATURES: 

Consultant:  Lyon Engineering 

Contractor:  TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $272,500 
 Total Project Budget: $726,250 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need for a more functional shooting 
range facility. The shooting range will see improvements to restroom facilities, 
storage, and an additional briefing/presentation room. 

Status:  The bid opening took place on October 26, 2017. All bids received were 
unsuccessful. An RFB for a modular classroom is currently being prepared to be sent 
out. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% June 2017 
Construction 65% Summer 2018 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:   Shepherd-Wesnitzer, Inc. 

Contractor:   Tiffany Construction Co. 

Timing: 
     Design:  FY 2017 
     Construction:  FY 2018                    
 
 
Construction Challenges 

• Business and Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$ FY18 Project Budget: $856,900 
    Total Project Budget: $951.850 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

This project involves the removal of an existing corrugated metal arch culvert and its 
replacement with a reinforced concrete box culvert.  The new box culvert will be 
designed to convey the 25-year storm event.  The project will include channel 
improvements for approximately 75’ downstream to tie into the upstream extent of 
the Brewer Road / Tlaquepaque Drainage Improvements – Phase 4 (once those 
Phase 4 improvements are complete).  Brewer Road / Ranger Road surface 
improvements and intersection alignment improvements will be made in the vicinity 
of the crossing as well. 
 
Status:  The design work for this project was budgeted in FY 2017 and completed in 
June 2017.  A water main, three pressure gas mains, and a telephone cable needed 
to be relocated to make room for this project.  As estimated, this utility relocation 
work used up the first four months of the initial part of the construction schedule.  
The construction for this project is budgeted in FY 2018, and began on October 30, 
2017.  This project is expected to be complete by June 29, 2018.  The Brewer Road 
bypass route was put into use in early March.  This bypass allows for demolition and 
construction of the new drainage structure under the roadway. 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

Brewer Road Crossing Improvements                                                FY18 CIP Update  

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design (all four phases)  100% January 2016 
Construction (Grasshopper Phase) 60% Summer 2018 (Phase 3) 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant: JE Fuller, Inc. 

Contractor: Tiffany Construction Co. 

Timing: 
     Phase 3:   FY 2018 
     Phase 4:   FY 2019 
 
Construction Challenges 

• Business and Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$ FY18 Project Budget: $1,295,000  
    Total Project Budget: $4,699,441 
 
     

                                     

 

 

 

 

         

                                                                     

Phase 1 included improvements in front of the Casa Bonita Condominium Subdivision.  The 
improvements upgraded existing storm drain infrastructure and added new 72” storm 
drainage pipe.  This work was completed in March 2016.  
 
Phase 2 included installing 72” storm drainage pipe at the Coffee Pot Drive Crossing and along 
Grasshopper Lane, just past the existing Grasshopper Lane drainage crossing.  This work was 
completed in April 2017. 
 
Phase 3 (Grasshopper Phase) includes installing 72” storm drainage pipe along Grasshopper 
Lane, up to the downstream (south) side of Sanborn Drive.  At the completion of this phase, 
Grasshopper Lane will be completely repaved. 
 
Phase 4 (Little Elf Phase) includes installing 72” storm drainage pipe from the downstream 
side of Sanborn Drive, then along Little Elf Drive, to the City of Sedona parcel, north of the 
Coffee Pot Subdivision.  This will include an inlet structure and a sediment basin.  At the 
completion of this phase, Little Elf Drive will be completely repaved. 
 
Status:  Design of all phases is complete. The utility relocation work of placing overhead 
utilities underground and relocating a gas main for Phase 3 is complete. The Phase 3 
construction is budgeted in FY 2018, and began on January 2, 2018. The expected completion 
date is July 15, 2018.  Phase 4 construction is budgeted in FY 2019.   
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

Coffee Pot Drainage Improvements                                                                       FY18 CIP Update 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% April 2018 
Construction 0% FY 2019 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:   Shepherd-Wesnitzer, Inc. 

Contractor:   Tiffany Construction Co. 

Timing: 
     Design:  FY 2018 
     Construction:  FY 2019                    
 
 
Construction Challenges 

• Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY18 Project Budget: $100,000 
    Total Project Budget: $701.000 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

This project involves design and installation of storm drainage improvements in the 
Juniper Lane Area. Capacity of existing drainage conveyances will be increased from 
a point along Juniper Lane, just north of Cindy Lane, to an outlet near Oak Creek.  
The new improvements will be designed to convey the 25-year storm event.  The 
installation of these drainage improvements will involve removal of approximately 
800 feet of existing private street structure.  The City will replace the street, but will 
not take ownership of, or maintain, the replaced street in the future; however, the 
City will maintain these storm drainage improvements after they are installed. 
 
Status:  The design work for this project is budgeted in FY 2018.  The design process 
began in October 2017, and it was completed in April 2018.  The construction for 
this project is budgeted in FY 2019.  Drainage easements from residents in the 
project area will be necessary.  David Peck has been meeting with property owners 
to keep them informed regarding the project’s design/progress. 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

Juniper Hills Area Drainage Improvements                                                          FY18 CIP Update  

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% February 2018 
Construction 0% August 2018 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Dry Creek Road Overlay                                                                                        FY18 CIP UPDATE 
 

KEY FEATURES: 

Consultant: Woodson Engineering, Inc  

Contractor: TBD 

Timing: FY18 Construction 

Construction Challenges: 

• Environmental Clearances 
• Maintenance of Traffic 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   

 

$ FY18 Project Budget: $425,533  
    Total Project Budget: $497,829  
 

                               

 

 

 

 

 

 

 

 

 

 

 

 

 

 

         

                                                                     

The project will include a mill and overlay, with minor shoulder widening. The 
segments of Dry Creek Road included are between White Bear Road and Color Cove 
Road and between Forest Service Road 152 and the city-limit boundary. 

This project is part of the Surface Transportation Program (STP), which is 
administered by the Northern Arizona Council of Governments (NACOG).  The city 
has partnered with Yavapai County (YC) to combine this project with their Boynton 
Pass Road Project.  City Council and the YC Board of Directors approved an 
Intergovernmental Agreement (IGA) in March 2016 for the county to manage the 
project, with the city contributing funding for the city’s portion of the project.   

Status:  Final plans, specifications and cost estimate were completed in mid-February 
2018.  YC has submitted the required documents to ADOT to initiate the project in 
the HURF Exchange Program, which will eliminate the need to design and construct 
the roadway to federal standards, reducing overall costs in the process. YC has 
received the final IGA from ADOT and will go to the YC Board for approval on May 
16, 2018.  Once the IGA is approved, it is anticipated that construction 
advertisement would occur in late May, with construction starting in July. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  95% June 2018 
Construction 0% FY 20 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sanborn Drive/Thunder Mountain Road Overlay                                                 FY18 CIP Update 

KEY FEATURES: 

Consultant: Woodson Engineering, Inc. 

Contractor: TBD 

Timing: Fall 2018 Construction 

Construction Challenges: 

• Environmental Clearances 
• Maintenance of Traffic 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   

 

$ FY18 Project Budget: $75,750  
    Total Project Budget: $682,174  
 

                               

 

 

 

 

 

 

 

 

 

 

 

 

 

 

         

                                                                     

The project will include a mill and overlay, with minor shoulder widening and curb 
along the south side of the roadway allowing for the construction of a shared use 
path in the future. The approximate one mile segment of Sanborn Drive/Thunder 
Mountain Road is between Rhapsody Road and Coffee Pot Drive. 

This project is part of the Surface Transportation Program (STP), which is 
administered by the Northern Arizona Council of Governments (NACOG). A 
professional services contract with Woodson Engineering was approved by Council on 
September 13, 2016.   

Status:  It is staff’s intent to complete the project through the HURF Exchange 
Program, which will eliminate the need to design and construct the roadway to 
federal standards, reducing overall costs in the process.  Final plans, specifications, 
and cost estimate are expected in June 2018.  Due to budget constraints in the FY 19 
CIP budget, the construction of this project will be deferred to FY 20.  Staff will 
present an amendment to the NACOG Technical Subcommittee in June to transfer the 
funds to FY 20.   

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  0% February 2019 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion – Uptown Roadway Improvements                                      FY18 CIP Update 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor: TBD 

Timing: April 2018 – FY 19 

Construction Challenges: 

• Heavy vehicular and pedestrian 

traffic 

• Land acquisition 

• Potential for restricted work hours 

based on public outreach 

feedback 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $632,000 
     Total Project Budget:   $3,512,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as the highest priority project.  The project will include construction of a raised 
median with decorative barrier or landscaping; construction of a turn-around or 
roundabout at the north end of Uptown; construction of an additional southbound 
travel lane on SR 89A through Uptown; construction of a roundabout on SR 89A at 
Jordan Road; development of a new access to public parking via Schnebly Road; and 
traffic signal alterations. 

Status:  The project is currently in the Scoping Phase (Concept Design) with the City’s 
consultant.  The consultant’s current focus is on data collection, land survey, 
geotechnical investigations, traffic studies and development of improvement 
concepts for design.  A design concept report is expected in June 2018.  The overall 
design phase of the project is anticipated to be completed on or about February of 
2019. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP


15 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project Status  April 2018 
Project Phase % Completion Completion Date 
Concept Design  35% December 2018 

Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion – Forest Road Connection                                             FY18 CIP Update 

KEY FEATURES: 

Consultant: Southwestern  

Environmental Consultants (SEC) 

Contractor: TBD 

Timing: December 2017 – FY 19 

Construction Challenges: 

• Extremely steep slopes 

• Land acquisition 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $520,000 
     Total Project Budget:   $1,320,000 
 
                             
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The connection will allow for residents who live in the 
Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.  
Land acquisition will be necessary in order to make this a public connection. 

Status: The Feasibility/Concept design continues to progress with our consultant 
Southwestern Environmental Consultants, Inc. (SEC). Several alignment alternatives 
have been identified for connecting Forest Road to SR 89A.  Design tasks in process 
include developing preliminary plans, analyzing drainage needs, and developing an 
opinion of cost for the project.  Conceptual design phase is approximately 70% 
complete.  It is anticipated that the Feasibility Study will be completed by end of May 
2018.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  0% September 2018 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion – Brewer-Ranger Connection                                                 FY18 CIP Update 

KEY FEATURES: 

Consultant: Shephard-Wesnitzer (SWI) 

Contractor: TBD 

Timing: December 2017 – FY 19 

Construction Challenges: 

• Land acquisition 

• Maintenance of parking / traffic 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $460,000 
     Total Project Budget:   $760,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The project considers making Portal Lane a one-way 
entrance during high peak tourist seasons, and during special events, and directing 
exiting vehicles on to Ranger Road and/or Brewer Road.  This will greatly reduce the 
number of vehicles needing to make a U-turn at the Schnebly Hill roundabout, which 
will reduce congestion and improve travel time for northbound SR 179.  Land 
acquisition will be necessary in order to make this a public connection. 

Status: A design proposal received from SWI to conduct a Feasibility Study and 
preliminary design to identify the preferred location of the connection remains 
under review and consideration.  Staff is currently focused on identifying project 
opportunities and needs with stakeholder input in order to capture all appropriate 
components of the feasibility and design work scope.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  0% TBD 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion – Traveler Information                                                            FY18 CIP Update 

KEY FEATURES: 

Consultant: TBD 

Contractor: TBD 

Timing: June 2018 – FY 20 

Construction Challenges: 

• Communications capabilities 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$  FY18 Project Budget:  $150,000 
     Total Project Budget:   $908,500 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  This project consists of providing real-time information to 
travelers through a variety of methods. 

Status: The travel-time information signage as shown in the image above is being 
considered by ADOT for a pilot program, where temporary message boards would 
provide travel time information.  The city expects to have an update on the status of 
the pilot program following a meeting in late May.  Permanent signage for the SR 
260 / SR 89A route would not be considered until the current project on SR 260 is 
completed.  Staff is also working with a vendor to identify locations for camera 
installations along the SR 179 corridor, to allow residents and tourists to view 
current traffic conditions.    

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% December 2016 
Construction 15% June 2018 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Bar Screen & Headworks Replacement                                         FY18 CIP Update 

KEY FEATURES: 

Consultant:   Sunrise Engineering, Inc. 

Contractor:   Fann Environmental, LLC 

 

Construction Challenges: 

• Treatment Plant must remain 
operational during construction 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$ FY18 Project Budget: $716,775 
 Total Project Budget:  $935,000  
                               

 

 

 

 

 
         
                                                                     

The WWRP Bar Screen & Headworks Replacement Project will replace two existing 
bar screens with new bar screens.  The bar screens are a vital part of wastewater 
treatment which remove solids at the start of the treatment process.   

Status: The project was advertised for bid in September 2017 and City Council 
approved a construction contract with Fann Environmental, LLC at the September 
26, 2017 City Council meeting.  Notice to proceed was issued on October 9, 2017.  
The project will take 250 days to complete because of long lead times for production 
of the bar screen equipment.  

Equipment is currently being manufactured and is expected to be delivered on May 
15, 2018.  Physical construction at the WWRP will begin once the equipment is 
delivered. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status   April 2018 
Project Phase % Completion Completion Date 

Design  15% Fall 2018 
Construction (POC Well) 90% Spring 2018 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Recharge Well No. 3 and No. 4                                                                  FY18 CIP Update 

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  KP Ventures Well Drilling 

and Pump Company, LLC 

 

Construction Challenges: 

• Start-up and Programming 
 

 

 

 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY18 Project Budget:  $1,990,275 
 Total Project Budget:  $12,664,758 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The Wastewater Department began operating Recharge Well No. 1 and Well No. 2 in 
July 2017 after final completion and start-up of the two wells was achieved. 

This project includes design, drilling and equipping of Recharge Well No. 3 and/or 
Well No. 4.  The need to complete both wells will be determined during the design 
phase. 

Status: Design for the recharge wells has begun and is approximately 15% complete.  
In addition to the recharge wells, the city is required to install a Point of Compliance 
(POC) well.   

A Job Order Contract was awarded to KP Ventures Well Drilling and Pump Company 
for the drilling of the POC well and drilling of future recharge wells.  KP Ventures has 
achieved drilling to the final depth of the POC well and completed the casing 
installation and development of the well.  Remaining work includes installing a 
permanent pump.  The project is anticipated to be complete in May 2018. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  0% Summer 2018 
Construction 0% Winter 2018/19 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Mystic Hills & Chapel Lift Station Replacement                                                  FY18 CIP Update 
  

KEY FEATURES: 

Consultant:  Sunrise Engineering, Inc. 

Contractor:  TBD 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 

 

 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY18 Project Budget:  $1,170,000 
 Total Project Budget:   $5,373,800 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

A condition assessment of existing sewer infrastructure and capacity analysis of the 
City’s Wastewater Collection System was completed as part of the Wastewater 
Master Plan Update.   Evaluation of the operation of the City’s 17 lift stations led to 
identification of improvements needed at 2 of the lift stations:  Mystic Hills and 
Chapel. 

This project will provide design and construction for an increase in the wet well 
capacity and upgrades to the pumps. 

Status:  The project is currently in design with our consultant Sunrise Engineering.  
The consultant has completed geotechnical investigations and site surveys for both 
the Chapel and Mystic Hills Lift Station sites. Current design focus is on preliminary 
design, including analysis and sizing of system facilities and development of site 
layout options.  A preliminary design of the improvements is anticipated for 
completion in June.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:BWelch@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  60% Spring 2018 
Construction 0% Fall 2018 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Tertiary Filters Upgrade                                                                  FY18 CIP Update  

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  TBD 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 

 
 

$ FY18 Project Budget:   $965,000 
 Total Project Budget:   $1,485,000 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The tertiary filters at the Wastewater Reclamation Plant (WWRP) are essential to 
the treatment process.  Currently the tertiary filters consist of sand filters, which are 
part of the original design of the WWRP.  Recently, inefficiencies of the filters have 
surfaced and costly repairs are needed. 

This project will evaluate the efficiencies, capital cost, and operating cost of 
rehabilitating the existing sand filters vs. switching to a different type of media for 
tertiary filtration.  The project will also consist of design and construction. 

Status:  Carollo Engineers is preparing a Preliminary Design Report (PDR) which will 
compare rehabilitation of the existing sand filters to new media in order to 
determine the most cost effective and efficient filtration process over a 20-year life 
cycle.   

Preliminary evaluations have narrowed new media to include cloth media disks as 
an alternative to rehabilitation of the existing sand filters.  A draft PDR is currently 
under review by City staff and the final PDR is expected to be complete in May 2018. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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